TOTAL PROJECT
COSTS including
project management

22-23 24-25 BIENNIUM (FY 22, 23, 24),
FY 22 FY 23 FY 24 PENDING | FY 25 PENDING ! ]
BUDGETED | BUDGETED | o oNNUM ) o bRORIATION | APPROPRIATION et configuartion (FY 23-
BUDGETED APPROPRIATION RPZYRERCEISELLDEL
software licensing
(FY 23,24,25), and
SITSD fees (FY 22-23)
PLANNED COSTS:
REDDI PROJECT MANAGER COSTS
. i S 85,840.00 | $128,637.00 | S 214,477.00 | S 75,000.00 | $ - S 75,000.00
(Reunion Consulting Group) 289,477.00
REDDI SYSTEM DEVELOPEMENT COSTS
) $687,743.00 | $540,103.00 | $1,227,846.00 | S 939,468.00 | $ - S 939,468.00
(Stratosphere Consulting) 2,167,314.00
REDDI ANNUAL SOFTWARE LICENSE
S - $138,000.00 [ S 138,000.00 | $ 138,000.00 | $ 138,000.00 | S 276,000.00
COSTS (Pega Systems) 414,000.00
SITSD COSTS (Extra EDDI costs above
24,523.00 23,000.00 47,523.00 - - -
budgeted) > > > > > > 47,523.00
TOTAL COSTS: $798,106.00 | $829,740.00 | $ 1,627,846.00 | $1,152,468.00 | $ 138,000.00 | S  1,290,468.00 2,918,314.00
PLANNED FUNDING:
PSC Software Budget - Initial (2021 HB 2
-0TO) $251,701.00 | $251,701.00 | S 503,402.00 | $ - S - S - 503,402.00
PSC Software Budget - Fixed (2021 HB 2
-0TO) $165,000.00 | $255,680.00 | S 420,680.00 | $ - S - S - 420,680.00
OBPP Supplemental (2021 SB 191 - $378,882.00 | $324,882.00 | S 703,764.00 | S - S - S - 703,764.00
Additional Appropriation Request (2023
HB 2 - OTO Project Manager) S - S - S = S 75,000.00 | S - S 75,000.00 75,000.00
Additional Appropriation Request (2023
HB 2 - OTO System Development) S - S - S - S 939,468.00 | S - S 939,468.00 939,468.00
Additional Appropriation Request (2023
HB 2 - FIXED - Annual Software License) | $ - S - S - $ 138,000.00 | $ 138,000.00 | S 276,000.00 276,000.00
TOTAL FUNDS: $795,583.00 | $832,263.00 | S 1,627,846.00 | $1,152,468.00 | S 138,000.00 | S  1,290,468.00 2,918,314.00




